Census work plan

Activities	2008										2009												2010	
	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
Procurement of Budget																								
Sensitization works																								
Prepare draft questionnaire																								
Consultation workshop																								
Steering Committee formation																								
Working group formation																								
Finalization of questionnaires																								
Database development																								
Preparation of census manuals																								
Printing of manuals																								
Procurement of stationeries & kits																								
Training of Enumerators																								
Distribution of questionnaire																								
Recruitment of data punchers																								
Training of data punchers																								
Field enumeration																								
Collection of completed questionnaires to PPD																								
Data entry																								
Data processing analyses																								
Presentation of census results																								
Drafting of census publication																								
Finalization printing of publications																								
Dissemination of publications																								