

INTEGRATED FARM HOUSEHOLD SURVEY
WORKPLAN, FIRST SURVEY ROUND
APRIL 2003 - JANUARY 2004

ACTIVITY	2003																																2004							
	APRIL				MAY				JUNE				JULY				AUGUST				SEPTEMBER				OCTOBER				NOVEMBER				DECEMBER				JANUARY			
	WK 1	WK 2	WK 3	WK 4	WK 1	WK 2	WK 3	WK 4	WK 1	WK 2	WK 3	WK 4	WK 1	WK 2	WK 3	WK 4	WK 1	WK 2	WK 3	WK 4	WK 1	WK 2	WK 3	WK 4	WK 1	WK 2	WK 3	WK 4	WK 1	WK 2	WK 3	WK 4	WK 1	WK 2	WK 3	WK 4				
1. Review of data items and tables																																								
2. Development of survey materials																																								
3. Pretest of questionnaires																																								
4. Review, final drafting and reproduction of survey materials																																								
5. Development of computer processing systems and programs																																								
6. Conduct of pre-survey meetings/ consultations/trainings																																								
7. Field data collection and editing																																								
8. Coordination of C.O. editing/coding/ encoding																																								
9. Generation of data tables																																								
10. Data review/analysis																																								
11. Report writing																																								
12. Presentation of report																																								
13. Revision/submission of report																																								