

2007 NATIONAL ESTABLISHMENT CENSUS (NEC)

TENTATIVE WORKPLAN

No.	DATE	ACTIVITIES	STATUS
1.0	Nov. 16-20	Recruitment of Supervisors/Coordinators	Completed
2.0	Nov. 20	Signing of Letter of Understanding	Pending
3.0	Nov. 21-22	Training of Supervisors & Coordinators	Pending
4.0	Nov. 24-25	Recruitment of Enumerators	Completed
5.0	Nov. 26	Procurement & Logistics	Pending
6.0	Nov 26-Dec 3	Publicity	Pending
7.0	Nov. 27-28	Training of Enumerators	Pending
8.0	Nov. 30	Testing of Questionnaire	Pending
9.0	Dec. 3	Deployment of Field Staff	Pending
10.0			