

Note for the file
LISGIS/UNDP and partners meeting
Venue: Conference Room, LISGIS
February 1st, 2008 at 3:00 PM.

Agenda: **Update on Risk Perception Survey**

The meeting that was scheduled to be held at 2:00 PM could not be held on time because of heavy traffic jam within the city. Participants however were patient and the meeting convened at 4:00 PM.

LISGIS circulated copies of progress report to participant, which included the following:

- ☐ Recruitment and training of field staff
- ☐ Deployment of staff and collection of field data
- ☐ Supervision of field activities by LISGIS senior managers

Data Entry: Data entry is on going at LISGIS. Draft tabulation plan has been developed and presented to the consultant for review. Consultant will review, edit and send copies to stakeholders for input before final copy is released. The consultant will then do data analysis after final data entry.

Next meeting: February 12 (Tuesday) at 2: 00 PM

Present at the meeting were:

1	Johnson Kei	LISGIS	06518885	jquiah202@yahoo.com
2	Roland Nyanama	UNDP	06556794	roland.nyanama@undp.org
3	Japhet Taratibu	UNDP	06922884	Japhet.taratibu@UNDP.org
4	Janjay Jones	NACP	06521885	mjanjay@yahoo.com
5	Francis Wreh	LISGIS	06560435	ffwreh25@yahoo.com
6	Jacob Lawuobahsumo	UNFPA	06557026	lawuobahsumo@unfpa.org
7	Sonpon B. Sieh	NACP	06-978-976	cvmsieh@yahoo.com
8	Yusuf Sarnoh	LISGIS		
9	Joseph Nyan	LISGIS		Jnyan71@yahoo.com